Task Name Duration |Start Finish
Western Plume Schedule

VPBs

Installation of VPBs 137, 138, 139 (completed)

Installation of VPB 140 (completed)

Installation of VPB 144 (completed) Thu 1/23/14
Installation of VPB 142 (completed) Tue 12/17/13
Installation of VPB 148 (completed) Mon 3/17/14
Installation of VPB 150 (Rig #2) {completed) Thu 5/1/14
Installation of VPB 140 (Rig#3) (completed) Thu 5/8/14
Installation of VPB 156 (Rig #2) {completed) Thu 7/3/14
Installation of VPB 152 (Rig#3) (completed) Fri7/11/14
Installation of VPB 151 (Rig#2) (completed) Fri9/5/14
Installation of VPB 154 (Rig #3) {completed) Fri9/5/14
Installation of VPB 149 (Rig #2) {completed) Fri 10/31/14
Installation of VPB 153 (Rig #2) {completed) Fri 12/26/14
Installation of VPB 158 (Rig #2) {completed) Fri 3/13/15
Installation of VPB 141 (Rig #2) {completed) Fri 5/1/15
Installation of VPB 157 (Rig #2) {completed) Fri6/26/15
Installation of VPB 159 (Rig #3) {completed) Thu 7/23/15
Installation of VPB 155 (Rig #2) {completed) Fri 9/4/15
Current VPBs:

Installation of VPB 160 (Rig #2) 50days |Mon9/14/15 |Fri11/20/15
Future VPBs:

Installation of VBP 165 (Rig #3) 45 days |Mon 11/30/15 |Fri 1/29/16
Installation of VBP 163 (Rig#1) 45 days |Mon 11/30/15 |Fri 1/29/16
Installation of VBP 162 (Rig#2) 40 days |Mon 2/15/16 |Fri4/8/16
Installation of VBP 166 (Rig#3) 40 days |Mon 4/25/16 |Fri6/17/16
Installation of VPB 161 (Rig #1) 40 days |Mon 4/25/16 |Fri6/17/16
Installation of VBP 167 (Rig #2) 40 days |Mon 7/4/16 Fri 8/26/16
Installation of VPB 164 (Rig#3) 40 days |Mon9/12/16 |Fri11/4/16
Installation of VPB 143 (Rig #1) 40 days |Mon9/12/16 |Fri11/4/16

Wells

Installation of 120D3 (154: Rig #3; completed)

Fri 10/10/14

Installation of 120D2 (154; Rig #3; completed)

Wed 10/22/14

Installation of 120D1 (154; Rig #3; completed)

Mon 11/10/14

Installation of 122D3 (156; Rig #3; completed)

Fri12/12/14

Installation of 122D2 (156; Rig #3; completed)

Mon 1/12/15

Installation of 122D1 (156; Rig #3; completed)

Mon 2/2/15

Installation of 123D1 (157; Rig #1){ completed)

Thu 7/9/15

Installation of 123D2 (157; Rig #1) {Completed)

Wed 8/5/15

Installation of 123D3 (157; Rig #1){Completed)

Tue 9/1/15
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Installation of 107D3 (141; Rig#3) (Completed)

Fri 8/28/15
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Installation of 107D2 (141; Rig#3) (Completed)

Mon 9/14/15

Installation of 107D1 (141; Rig#3) (Completed)

Wed 9/30/15

Current Wells:

Installation of 114D3 (148; Rig#1) (Completed) 18 days |Mon 9/14/15 |Wed 10/7/15
Installation of 114D1 (148; Rig#1) (Completed) 12 days |Thu10/8/15  |Fri 10/23/15
Installation of 114D1 (148; Rig#1) 20days [Mon 10/26/15 |Fri 11/20/15
Installation of 121D1 (155; Rig #3) (Completed) 16 days |Mon 10/5/15 |Mon 10/26/15
Installation of 121D2 (155; Rig #3) (Completed) 14 days |Tue 10/27/15 |Fri 11/13/15
Future Wells:

Installation of 126D3 (160; Rig #2) 20days [Mon 11/23/15 |Fri 12/18/15
Installation of 126D2 (160; Rig #2) 20days [Mon 12/21/15 |Fri 1/15/16
Installation of 126D1 (160; Rig #2) 20days [Mon 1/18/16 |Fri2/12/16
Installation of 131D2 (165; Rig #3) 20days [Mon2/1/16 Fri 2/26/16
Installation of 131D1 (165; Rig #3) 20days [Mon2/29/16 |Fri3/25/16
Installation of 131D (165; Rig #3) 20days [Mon3/28/16 |Fri4/22/16
Installation of 129D2 (163; Rig #1) 20days [Mon2/1/16 Fri 2/26/16
Installation of 129D1 (163; Rig #1) 20days [Mon2/29/16 |Fri3/25/16
Installation of 129D (163; Rig #1) 20days [Mon3/28/16 |Fri4/22/16
Installation of 128D2 (162; Rig #2) 20days [Mon4/11/16 |Fri5/6/16
Installation of 128D1 (162; Rig #2) 20days [Mon5/9/16 Fri6/3/16
Installation of 128D (162; Rig #2) 20days [Mon6/6/16 Fri7/1/16
Installation of 132D2 (166; Rig #3) 20days [Mon6/20/16 |Fri7/15/16
Installation of 132D1 (166; Rig #3) 20days [Mon7/18/16 |Fri8/12/16
Installation of 132D (166; Rig #3) 20days [Mon 8/15/16 |Fri9/9/16
Installation of 127D2 (161; Rig #1) 20days [Mon6/20/16 |Fri7/15/16
Installation of 127D1 (161; Rig #1) 20days [Mon7/18/16 |Fri8/12/16
Installation of 127D (161; Rig #1) 20days [Mon 8/15/16 |Fri9/9/16
Installation of 133D2 (167; Rig #2) 20days [Mon 8/29/16 |Fri9/23/16
Installation of 133D1 (167; Rig #2) 20days [Mon9/26/16 |Fri 10/21/16
Installation of 133D (167; Rig #2) 20days [Mon 10/24/16 |Fri 11/18/16
Installation of 130D (164; Rig #3) 20days [Mon 11/7/16 |Fri12/2/16
Installation of 130D2 (164; Rig #3) 20days [Mon12/5/16 |Fri 12/30/16
Installation of 130D1 (164; Rig #3) 20days [Mon 1/2/17 Fri 1/27/17
Installation of 109D2 (143; Rig #1) 20days [Mon 11/7/16 |Fri12/2/16
Installation of 109D1 (143; Rig#1) 20days [Mon12/5/16 |Fri 12/30/16
Installation of 109D (143; Rig #1) 20days [Mon 1/2/17 Fri 1/27/17
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Installation of 124D2 (158; Rig #2) 20days [Mon 11/21/16 |Fri 12/16/16
Installation of 124D1 (158; Rig #2) 20days |Mon 12/19/16 |Fri 1/13/17
Installation of 124D (158; Rig #2) 20days |Mon 1/16/17 |Fri 2/10/17
Installation of 125D2 (159; Rig #3) 20days |Mon 1/30/17 |Fri 2/24/17
Installation of 125D1 (159; Rig #3) 20days |Mon2/27/17 |Fri3/24/17
Installation of 125D1 (159; Rig #3) 20days |Mon3/27/17 |Fri4/21/17
Installation of 106D2 (140; Rig #1) 20days |Mon 1/30/17 |Fri 2/24/17
Installation of 106D1 (140; Rig#1) 20days |Mon2/27/17 |Fri3/24/17
Installation of 106D (140; Rig#1) 20days |Mon3/27/17 |Fri4/21/17
Installation of 115D2 (149; Rig #2) 20days |Mon 2/13/17 |Fri 3/10/17
Installation of 115D1 (149; Rig #2) 20days |Mon3/13/17 |Fri4/7/17
Installation of 115D (149; Rig #2) 20days |Mon 4/10/17 |Fri5/5/17
Installation of 116D2 (150; Rig #3) 20days |Mon 4/24/17 |Fri5/19/17
Installation of 116D1 (150; Rig #3) 20days |Mon5/22/17 |Fri6/16/17
Installation of 116D (150; Rig #3) 20days |Mon 6/19/17 |Fri7/14/17
Outpost Wells

South Farmingdale Schedule (VPBs 151-153)

Installation of VPB 151 (Rig#2) (completed) Fri9/5/14
Installation of VPB 152 (Rig#3) (completed) Fri7/11/14
Installation of VPB 153 (Rig #2) {completed) Fri 12/26/14
Installation of RE117D2 (151; Rig #3) (completed) Fri 3/13/15
Installation of BPOWS5-4 (151; Rig #3) {completed) Tue 4/14/15
Installation of RE117D1 (151; Rig #3) (completed) Fri3/27/15
Installation of RE118D1 (152; Rig#1) (completed) Fri4/24/15
Installation of BPOWS5-5 (152; Rig #1) {completed) Fri4/17/15
Installation of BPOW5-6(152; Rig #1) (completed) Fri 5/8/15
Installation of RE119D1 (153; Rig #1) Completed Thu 7/9/15

Installation of BPOWS5-7 (153; Rig #1) completed

Mon 6/22/15

Massapequa Schedule (VPBs 145-147) Rig #1

Installation of VPB 146 (completed)

Wed 3/26/14

Installation of VPB 145 (completed)

Mon 5/19/14

Installation of VPB 147 (completed)

Thu 7/24/14

Installation of VPB 145 Well 111D2 {aka BPOW 6-1;
completed)

Tue 8/19/14

Installation of VPB 145 Well 111D1 {aka BPOW 6-2;
completed)

Thu 9/11/14

Installation of VPB 146 Well BPOW®6-3 (completed)

Fri11/21/14

Installation of VPB 146 Well BPOW 6-4 (completed)

Fri 12/19/14

Installation of VPB 147 Well BPOW®6-5 (completed)

Fri 5/8/15
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Installation of VPB 147 Well BPOW6-6 (Rig#3)
{Completed) Mon 7/27/15

Note: Days are tallied as Work days - 5 per week
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